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Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519
Richiand, Washington

- —-ee oo -- -Meeting He
" From 8:00 t

_.The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit

Manage S Meet1ng //
/ A /7

/éfc,éZ; ,/7 Date: §?F-Z$/‘€77/‘

Randall N. Krekel, Un1t Manager, RL

NOT PRESENT

Date:
Daniel L. Duncan, RCRA Program Manager, EPA Region 10
= L ORI 6T ey - e
=T A pate:_$ /2 /9 L
—Fenggang Ma7 Unit Manager, Washington State Department of Ecolog¥

200 West Area Ash Pit Demolition Site Closure Plan, WHC Concurrence
/}/ 0 T /j e

~ //4427’"47'\~=__ﬂ1_zi4Ld Date: /Zf?é 7%
F“éd A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements

Z
Attachment 3 - Attendance List
" Attachment 4 - Action Items
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Attachment 1

Unit Managers' Meeting

200 West Area Ash Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519

Richland, Washington

Meeting Held April 20, 1994
From 8:00 to 9:00 a.m.
Agenda

Approval of Past UMM Minutes

Status Action Items
-No open action items

Status Closure Activities
-Status of NOD Comments Response Table

4. New Business

-Open Discussion

5. Set Next Meeting Date



Attachment 2
Unit Managers’ Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held April 20, 1994
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements
1. Approval of Past UMM Minutes

The March 23, 1994, Unit Managers' Meeting Minutes were reviewed and
signed by the Unit Managers.

- 2., Status Action Items:

I -No Open Action Items

g

N

- There was no discussion.

€4 3. Status Closure Activities:

e -Status NOD Comments {On Schedule)
S WHE- (B--M. -Kerematsu-Ciund) stated that the Draft Sampling Analysis Plan

(SAP) has been completed and is currently undergoing WHC internal
review. ~WHC does not anticipate any major document changes and

~therefore -expects Ecology to receive the draft SAP in approximately four
weeks. MACTEC (P. J. Macbeth) asked for a status on future closure
activities. WHC (D. M. Korematsu-Olund) explained as soon as all
parties (Ecology, RL, and WHC) agree with the SAP, a sampling schedule
will be completed and then conformational soil sampling and chemical
analysis will be performed. MACTEC (P. J. Macbeth) asked if we have to
redraft the closure plan. WHC (D. M. Korematsu-Olund) stated that as
'soon -as-the-SAP-has -been approved and-agreed-to-by all parties and all

“NOD comments.are completfed, then WHC will have 120 days to revise the
closure plans to incorporate NOD comments and any additional text
changes. RL (R. N. Krekel) stated that at the next UMM, RL will provide
a firm date when the draft SAP will be transmitted to Ecology.

WHC (R. E. Bolis-Solid Waste Operations) stated that the Solid Waste
- -Operations group was pessibly going to-do-seme-pre-sampling (field
screening) at the Ash Pit, 218 E-8, and HPADS. The pre-sampling
activities will be based on the draft SAPs, but will not be at the
= - specific lecations-identified -in the SAPs.- RL~E. D Macalister) asked
the reason for the pre-sampling. WHC (R. E. Bolls) said that the pre-
sampling will give WHC preliminary information for different locations
oo oo oofor-dater- site-verification sampiing.  In response to a request from
Ecology (F. Ma), WHC (R. E. Bolls) agreed to inform Ecology prior to
pre-sampling. RL (R. N. Krekel) stated that the pre-sampling data would
not be used for decision-making purposes, but for information purposes
only.
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4. New business:
-Open discussion
No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for May 24, 1994 8:00-10:00
a.m. Richland, WA.



224, 1369

AT
LI )

s
K4
/

Attachment 3

Unit Managers' Meeting

200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519

Richland, Washington

— Mesting HMeld April 20, 1994
From 8:00 to 9:00 a.m.
Attendance List
Name Organization Phone #
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Attachment 4
Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519
Richiand, Washington

Meeting Held April 20, 1994
From 8:00 to 9:00 a.m.

Action Items

Description

No action items resulted from this meeting.

Action Item #

4-20-94:



Distribution

J. K. Bartz GSSC B1-42
R. E. Bolls WHC T3-04
R. M. Carosino RL Ad4-52
D. L. Duncan EPA-Seattle HW-106
I. D. Jacques WHC H6-01
D. M. Korematsu-0lund  WHC H6-23
- R:-N.- Krekel RL A5-15
J. G. Lucas WHC H6-04
F. Ma Ecology B5-18
P. J. Macbeth MACTEC R3-82
E. D. Macalister RL R3-80
P. J. Mackey WHC B3-15
R. D. Pierce WHC T3-04
S. M. Price WHC H6-23
M. R, Remseos WHC 13-04
_— F. A. Ruck III WHC H6-23
I, J. L. Waite WHC B2-35
i Field File Custodian WHC H6-08
)t GHL/RCRA File WHC H6-23
!
e
S

T-2-2 [Care of EDIC, WHC (f6-08)]

i ADMINISTRATIVE RECORD: 200 West Area Ash Pit Demolition Site Closure Plan,

soomisse- Washington-State Department of Ecology Nuclear and Mixed Waste Hanford Files,

P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
(Record Center)-Mail Stop HW-074

_ ... Please send comments on distribution 1ist to Kari Schmidli (H6-23), 373-2083.
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